

Zelle	MA	Fzja	Log	Gen	ZR															Hinweise	BBM-ID	La/Lu	MaASr	Vorhaben	Anmelder	Arbeiten	
	Strecke	bets.	Bünde-ID	Wirk.Ri	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	BBR-ID	Regelung-Zeit	Regelung-Ort	Regelungen/Fzv
1 MI ○○●	B		GR	✓	FLN-U															Vst Herborn, Barrierefreier Umbau der Verkehrsstat...	66A54		Invest	G.011560025	DB InfraGO AG	KaMiSo	
	2651.1	FNG	⇅																						02.11.2026 21:00 - 20.11.2026 05:00	Herborn (Dillkr)	
	2651.2	FNG	⇅																					-001	02.11.2026 21:00 - 07.11.2026 05:00 Mo - Sa, je 5 * 8h	Herborn (Dillkr)	FfZ --, Fzv: 0,5 min
	2651.0	FNG	⇅																					-002	02.11.2026 21:00 - 07.11.2026 05:00 Mo - Sa, je 5 * 8h	Herborn (Dillkr)	Aus/Aussch, Fzv: 0,0 min
	2651.0	FNG	⇅																					-004	08.11.2026 21:00 - 13.11.2026 05:00 So - Fi, je 5 * 8h	Herborn (Dillkr)	Aus/Aussch, Fzv: 0,0 min
	2651.2	FNG	⇅																					-004	08.11.2026 21:00 - 13.11.2026 05:00 So - Fi, je 5 * 8h	Herborn (Dillkr)	FfZ --, Fzv: 0,5 min
	2651.1	FNG	⇅																					-005	15.11.2026 21:00 - 20.11.2026 05:00 So - Fi, je 5 * 8h	Herborn (Dillkr)	FfZ X---, Fzv: 1,0 min
	2651.0	FNG	⇅																					-006	15.11.2026 21:00 - 20.11.2026 05:00 So - Fi, je 5 * 8h	Herborn (Dillkr)	Aus/Aussch, Fzv: 0,0 min